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ESTIMATE RUN 06/04/2019

ESTIMATE SUMMARY 10:31:50

CONTID: C20262         ESTIMATE NO: 0001 PROG 2005

PCN: 20262-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 170, Eldorado Canyon, Boulder County PERCENT TIME:

PROJECT NO: ER052A-039                    

ER SH 170 Roadway and CBC Repairs

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING

1260 ROCK CREEK CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LAFAYETTE CO 80026     (303)665-2933 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 933,457.00 PARTICIPATING $ $ 722,957.60

AWARD PROJECT AMT: 858,557.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,878.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

77.45%

210,499.40

722,957.60

722,957.60

710,079.24

$

$

$

$

722,957.60

0.00

722,957.60

0.00

722,957.60

-12,878.36

0.00

710,079.24

0.00

AMOUNT DUE 710,079.24 710,079.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 710,079.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

40.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/18/2019

02/18/2019

04/24/2019

11/15/2018

12/11/2018

12/28/2018

02/18/2019
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PCN: 20262-BID    ESTIMATE RUN 06/04/2019

PROJECT: ER052A-039                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

17,370.001.000

17,370.00

1.000

L S 

17,370.00000

0010 Removal of Tree 0.000

3.000

202-00010  
 

3,180.003.000

3,180.00

3.000

EACH

1,060.00000

0015 Removal of Pipe (Special) 0.000

365.000

202-00036  
 

16,060.00365.000

16,060.00

365.000

LF  

44.00000

0020 Removal of Delineator 0.000

10.000

202-00090  
 

30.0010.000

30.00

10.000

EACH

3.00000

0025 Removal of Asphalt Mat 0.000

132.000

202-00220  
 

792.00132.000

792.00

132.000

SY  

6.00000

0030 Removal of Ground Sign 0.000

8.000

202-00810  
 

640.008.000

640.00

8.000

EACH

80.00000

0035 Unclassified Excavation (Complete In Place) 0.000

91.000

203-00010  
 

4,368.0091.000

4,368.00

91.000

CY  

48.00000

0040 Blading 0.000

10.000

203-01500  
 

1,330.0010.000

1,330.00

10.000

HOUR

133.00000

0045 Potholing 0.000

20.000

203-01597  
 

6,360.0020.000

6,360.00

20.000

HOUR

318.00000

0050 Structure Excavation 0.000

670.000

206-00000  
 

26,800.00670.000

26,800.00

670.000

CY  

40.00000

0055 Structure Backfill (Class 1) 0.000

180.000

206-00100  
 

7,740.00180.000

7,740.00

180.000

CY  

43.00000
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PCN: 20262-BID    ESTIMATE RUN 06/04/2019

PROJECT: ER052A-039                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Filter Material (Class A) 0.000

25.000

206-00510  
 

1,950.0025.000

1,950.00

25.000

CY  

78.00000

0065 Shoring (Area 1) 0.000

1.000

206-01781  
 

25,080.001.000

25,080.00

1.000

L S 

25,080.00000

0070 Topsoil 0.000

11.000

207-00205  
 

462.0011.000

462.00

11.000

CY  

42.00000

0075 Stockpile Topsoil 0.000

11.000

207-00210  
 

121.0011.000

121.00

11.000

CY  

11.00000

0080 Erosion Log Type 1 (12 Inch) 0.000

380.000

208-00002  
 

1,900.00380.000

1,900.00

380.000

LF  

5.00000

0085 Aggregate Bag 0.000

100.000

208-00035  
 

400.00100.000

400.00

100.000

LF  

4.00000

0090 Pre-fabricated Concrete Washout Structure 0.000

1.000

208-00046  
 

2,120.001.000

2,120.00

1.000

EACH

2,120.00000

0095 Pre-fabricated Vehicle Tracking Pad 0.000

2.000

208-00075  
 

3,180.002.000

3,180.00

2.000

EACH

1,590.00000

0100 Removal and Disposal of Sediment (Labor) 0.000

20.000

208-00103  
 

760.0020.000

760.00

20.000

HOUR

38.00000

0105 Removal and Disposal of Sediment (Equipment) 0.000

4.000

208-00105  
 

228.004.000

228.00

4.000

HOUR

57.00000

0110 Sweeping (Sediment Removal) 0.000

20.000

208-00106  
 

2,660.0020.000

2,660.00

20.000

HOUR

133.00000
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PCN: 20262-BID    ESTIMATE RUN 06/04/2019

PROJECT: ER052A-039                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Ground Sign 0.000

2.000

210-00810  
 

266.002.000

266.00

2.000

EACH

133.00000

0120 Reset Fence 0.000

40.000

210-01000  
 

240.0040.000

240.00

40.000

LF  

6.00000

0125 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.250

ACRE

15,372.00000

0130 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.250

ACRE

6,360.00000

0135 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.210

ACRE

4,900.00000

0140 Soil Retention Blanket (Coconut) (Biodegradable Class 
2) 

0.000

0.000

216-00222  
 

0.000.000

0.00

200.000

SY  

6.00000

0145 Aggregate Base Course (Class 6) 0.000

22.000

304-06007  
 

1,012.0022.000

1,012.00

22.000

CY  

46.00000

0150 Hot Mix Asphalt (Patching) (Asphalt) 0.000

44.000

403-00720  
 

8,184.0044.000

8,184.00

44.000

TON 

186.00000

0155 Steel Sheet Piling (Type II) 0.000

0.000

501-00200  
 

0.000.000

0.00

150.000

SF  

56.00000

0160 Steel Sheet Piling Cap 0.000

0.000

501-00210  
 

0.000.000

0.00

25.000

LF  

49.00000

0165 Soil Riprap (18 Inch) 0.000

170.000

506-00418  
 

14,960.00170.000

14,960.00

170.000

CY  

88.00000
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PCN: 20262-BID    ESTIMATE RUN 06/04/2019

PROJECT: ER052A-039                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

107.000

LF  

275.00000

0175 Concrete Class D (Wall) 0.000

82.000

601-03050  
 

84,460.0082.000

84,460.00

82.000

CY  

1,030.00000

0180 Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

841.000

SF  

7.00000

0185 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

13,070.000

LB  

1.00000

0190 Concrete Box Culvert (10 x 3 Foot) (Precast) 0.000

47.000

603-71003  
 

77,080.0047.000

77,080.00

47.000

LF  

1,640.00000

0195 Manhole Slab Base (5 Foot) 0.000

2.000

604-30005  
 

10,800.002.000

10,800.00

2.000

EACH

5,400.00000

0200 Manhole Ring and Cover 0.000

2.000

604-50200  
 

1,504.002.000

1,504.00

2.000

EACH

752.00000

0205 Geocomposite Drain with Pipe 0.000

55.000

605-83002  
 

880.0055.000

880.00

55.000

SY  

16.00000

0210 Guardrail Type 3 (6-3 Post Spacing) 31 Inch Midwest 
Guardrail System

0.000

300.000

606-00301  
 

21,900.00300.000

21,900.00

300.000

LF  

73.00000

0215 End Anchorage (Nonflared) 31 Inch Midwest Guardrail 
System

0.000

4.000

606-02003  
 

19,720.004.000

19,720.00

4.000

EACH

4,930.00000

0220 Fence (Plastic) 0.000

280.000

607-11525  
 

560.00280.000

560.00

280.000

LF  

2.00000
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PCN: 20262-BID    ESTIMATE RUN 06/04/2019

PROJECT: ER052A-039                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Gutter Type 2 (2 Foot) 0.000

81.000

609-24002  
 

2,511.0081.000

2,511.00

81.000

LF  

31.00000

0230 Delineator (Flexible) (Flat Mounted) 0.000

4.000

612-00037  
 

160.004.000

160.00

4.000

EACH

40.00000

0235 2 Inch Electrical Conduit (Plastic) 0.000

116.000

613-01200  
 

2,320.00116.000

2,320.00

116.000

LF  

20.00000

0240 Pull Box (11"x18"x12") 0.000

3.000

613-07011  
 

3,510.003.000

3,510.00

3.000

EACH

1,170.00000

0245 Connect To Existing Waterline 0.000

2.000

619-00007  
 

4,080.002.000

4,080.00

2.000

EACH

2,040.00000

0250 30 Inch Welded Steel Pipe 0.000

260.000

619-10300  
 

70,460.00260.000

70,460.00

280.000

LF  

271.00000

0255 16 Inch Plastic Pipe 0.000

370.000

619-51280  
 

53,650.00370.000

53,650.00

370.000

LF  

145.00000

0260 2 Inch Gate Valve 0.000

2.000

619-75016  
 

472.002.000

472.00

2.000

EACH

236.00000

0265 16 Inch Butterfly Valve 0.000

2.000

619-76128  
 

40,000.002.000

40,000.00

2.000

EACH

20,000.00000

0270 16-Inch Restrained Coupling Adapter 0.000

2.000

619-77216  
 

8,000.002.000

8,000.00

2.000

EACH

4,000.00000

0275 Corporation Stop 0.000

2.000

619-77300  
 

4,330.002.000

4,330.00

2.000

EACH

2,165.00000
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PCN: 20262-BID    ESTIMATE RUN 06/04/2019

PROJECT: ER052A-039                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Cathodic Protection 0.000

1.000

619-80000  
 

4,540.001.000

4,540.00

1.000

L S 

4,540.00000

0285 Construction Surveying 0.000

1.000

625-00000  
 

5,830.001.000

5,830.00

1.000

L S 

5,830.00000

0290 Mobilization 0.000

0.481

626-00000  
 

71,091.800.481

71,091.80

1.000

L S 

147,800.00000

0295 Public Information Services (Tier IV) 0.000

1.000

626-01104  
 

5,830.001.000

5,830.00

1.000

L S 

5,830.00000

0300 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

2.000

GAL 

504.00000

0305 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

6.000

GAL 

133.00000

0310 Flagging 0.000

320.000

630-00000  
 

8,960.00320.000

8,960.00

320.000

HOUR

28.00000

0315 Traffic Control Inspection 0.000

24.000

630-00007  
 

3,840.0024.000

3,840.00

24.000

DAY 

160.00000

0320 Traffic Control Management 0.000

40.000

630-00012  
 

23,800.0040.000

23,800.00

40.000

DAY 

595.00000

0325 Construction Traffic Sign (Panel Size A) 0.000

1.800

630-80341  
 

133.201.800

133.20

2.000

EACH

74.00000

0330 Construction Traffic Sign (Panel Size B) 0.000

18.000

630-80342  
 

1,818.0018.000

1,818.00

20.000

EACH

101.00000
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PCN: 20262-BID    ESTIMATE RUN 06/04/2019

PROJECT: ER052A-039                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Construction Traffic Sign (Panel Size C) 0.000

3.600

630-80343  
 

381.603.600

381.60

4.000

EACH

106.00000

0340 Vertical Panel 0.000

9.000

630-80350  
 

243.009.000

243.00

10.000

EACH

27.00000

0345 Portable Message Sign Panel 0.000

1.800

630-80355  
 

3,690.001.800

3,690.00

2.000

EACH

2,050.00000

0350 Drum Channelizing Device 0.000

36.000

630-80360  
 

720.0036.000

720.00

40.000

EACH

20.00000

0355 Concrete Barrier (Temporary) 0.000

396.000

630-80370  
 

21,780.00396.000

21,780.00

440.000

LF  

55.00000

0360 Traffic Cone 0.000

67.500

630-80380  
 

540.0067.500

540.00

75.000

EACH

8.00000

0365 Traffic Signal (Temporary) 0.000

1.800

630-86810  
 

12,960.001.800

12,960.00

2.000

EACH

7,200.00000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0375 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

200.000

F A 

1.00000

0380 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 20262-BID    ESTIMATE RUN 06/04/2019

PROJECT: ER052A-039                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 720,747.60720,747.60931,247.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 Sanitary Facility 0.000

1.000

620-00020  
 

2,210.001.000

2,210.00

1.000

EACH

2,210.00000

CAT 2,210.002,210.002,210.00CURRENT AMT0400 $ $ $

$ 722,957.60722,957.60$933,457.00$CURRENT AMTPROJECT TOTAL


